
Road From To Length (Mi.) Treatment Status (Map) General Overview

Aldrich Dr. Poole Dr. Lynn Dr. 0.09 CSC3.5 In Progress Preparatory work completed, with pulverizing anticipated to begin on or around 5/16.

Black Oak Trl. M-50 Burning Tree Ln. 0.06 CSC3.5 TBD

Briggs Ct. Parnall Rd. Mae Ct. 0.16 HMA3.0 TBD

Burning Tree Ln. Pepper Tree Ln. Road End 0.38 CSC3.5 TBD

Campbell Dr. Springport Rd. Poole Dr. 0.21 CSC3.5 In Progress Preparatory work completed, with pulverizing anticipated to begin on or around 5/16.

Chrismac St. M-50 Merton Dr. 0.20 CSC3.5 TBD

Coachman Dr. Northmeadow Rd. Hitching Post Rd. 0.07 CSC3.5 TBD

Craig Ct. Briggs Ct. Garland Dr. 0.06 HMA3.0 TBD

Dan St. Clinton Way Dave St. 0.35 CMHO3.5 TBD

Dave St. N. Diane St. Road End 0.09 CMHO3.5 TBD

Doney Rd. Springport Rd. Road End 0.30 HMA3.0 In Progress
Culvert replacement and driveway preparatory work in progress. Drainage structure 

lowering completed.

E. Diane St. Dan St. N. Diane St. 0.06 CMHO3.5 TBD

Fawn Ln. M-50 Road End 0.63 CSC3.5 TBD

Firethorn Dr. Hendee Rd. Road End 0.40 CSC3.5 TBD

Garland Dr. Craig Ct. Road End 0.28 HMA3.0 TBD

Geneva Dr. Garland Dr. Road End 0.03 HMA3.0 TBD

Gilchrist Dr. Road End Road End 0.06 HMA3.0 TBD

Ginkgo Ln. Sweetgum Dr. Sassafras Dr. 0.06 CSC3.5 TBD

Hitching Post Rd. Coachman Dr. Old Wagon Trl. 0.16 CSC3.5 TBD

Industrial Dr. County Farm Rd. Road End 0.37 CMHO2.0 In Progress Cold milling starting on 5/4; paving anticipated during the week of 5/9 - 5/13.

John Glenn Dr. M-50 Road End 0.52 CSC3.5 TBD

Jones Rd. Van Horn Rd. Twp. Line 0.50 CIPR TBD Cold in-place recycling and paving expected to begin in June/July 2022

Long View Dr. Spencer Dr. Road End 0.09 CSC3.5 In Progress
Culvert replacement and driveway preparatory work in progress. Drainage structure 

lowering completed.

Lynn Dr. Campbell Dr. Road End 0.13 CSC3.5 In Progress Preparatory work completed, with pulverizing anticipated to begin on or around 5/16.

Lynnbrook Dr. Spencer Dr. Road End 0.09 CSC3.5 In Progress
Culvert replacement and driveway preparatory work in progress. Drainage structure 

lowering completed.

Mae Ct. Marie Ct. Briggs Ct. 0.07 HMA3.0 TBD
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Marie Ct. Parnall Rd. Mae Ct. 0.17 HMA3.0 TBD

Marks Dr. Murdock Ct. Road End 0.03 HMA3.0 TBD

Merton Dr. Woodmere St. Road End 0.09 CSC3.5 TBD

Mountie Way Road End Road End 0.21 CSC3.5 TBD

Murdock Ct. Parnall Rd. Marie Ct. 0.16 HMA3.0 TBD

Murray Rd. M-50 Twp. Line 1.56 CIPR TBD Cold in-place recycling and paving expected to begin in June/July 2022

N. Diane St. Dave St. E. Diane St. 0.23 CMHO3.5 TBD

North Valley Farm Rd. M-50 Road End 0.10 CSC3.5 TBD

Northmeadow Rd. Rives Junction Rd. Old Wagon Trl. 0.22 CSC3.5 TBD

Old Wagon Trl. Northmeadow Rd. Hitching Post Rd. 0.10 CSC3.5 TBD

Pepper Tree Ln. Burning Tree Ln. Road End 0.06 CSC3.5 TBD

Poole Dr. Campbell Dr. Road End 0.11 CSC3.5 In Progress Preparatory work completed, with pulverizing anticipated to begin on or around 5/16.

Saradan Dr. County Farm Rd. Wayland Dr. 0.36 CIPR TBD
Preparatory work may begin the week of 5/9. Cold in-place recycling and paving 

expected to begin in late May/June 2022

Sassafras Dr. Ginkgo Ln. Firethorn Dr. 0.17 CSC3.5 TBD

Scheele Dr. Airport Rd. Saradan Dr. 0.40 CIPR TBD
Preparatory work may begin the week of 5/9. Cold in-place recycling and paving 

expected to begin in late May/June 2022

Scott Carpenter Dr. Hendee Rd. Fawn Ln. 0.30 CMHO3.5 TBD

Scott Carpenter Dr. Fawn Ln. Road End 0.12 CSC3.5 TBD

Sid Dr. Scott Carpenter Dr. Scott Carpenter Dr. 0.25 CMHO3.5 TBD

Spencer Dr. Springport Rd. Long View Dr. 0.26 CSC3.5 In Progress
Culvert replacement and driveway preparatory work in progress. Drainage structure 

lowering completed.

Sweetgum Dr. Ginkgo Ln. Firethorn Dr. 0.16 CSC3.5 TBD

Technology Dr. County Farm Rd. Road End 0.26 CMHO2.0 In Progress
Cold milling anticipated to begin on 5/5 or 5/9; paving anticipated during the week of 

5/16 - 5/20.

Van Horn Rd. M-50 Lansing Ave. 3.10 CIPR TBD Cold in-place recycling and paving expected to begin in June/July 2022

Wayland Dr. Airport Rd. Saradan Dr. 0.39 CIPR TBD
Preparatory work may begin the week of 5/9. Cold in-place recycling and paving 

expected to begin in late May/June 2022

Windemere Dr. Long View Dr. Lynnbrook Dr. 0.17 CSC3.5 In Progress
Culvert replacement and driveway preparatory work in progress. Drainage structure 

lowering completed.

Woodmere St. M-50 Road End 0.21 CSC3.5 TBD

TOTAL LENGTH 14.62



CIPR

CMHO2.0

CMHO3.5

CSC3.5

HMA3.0 HMA resurfacing of the existing roadway (two lifts - 1.5" leveling course and a 1.5" top course)

Definitions of Treatments

Cold in-place recycling of the existing surface and HMA surfacing.

Cold milling and 2" HMA resurfacing (one lift - 2" top course)

Cold milling and 3.5" HMA resurfacing (two lifts - 2" base course and a 1.5" top course)

Crush existing roadway, grade, and compact with 3.5" HMA resurfacing (two lifts - 2" base course and a 1.5" top course)


