




Blackman Charter Township

Tentative Schedule

	Phase 1
	Phase 2
	Phase 3
	Phase 4
	Phase 5
	Phase 6



Phase	Road/Subdivision Area	Est. Construction Timeframe
1	Cunningham and Hendee	April - May
2	Barrett, Brookley, and Videto	May
3	M-106 and I-94 Area	May - June
4	O'Neill Dr	May - June
5	Blake, Deweese, and McGill	June
6	Scarborough	June - July

*As the 2025 construction season approaches, please visit our website at bit.ly/JCDOT and/or Facebook for more detailed updates as construction approaches.



Road Type

- Freeway
- Route
- Primary
- Local Paved
- Local Gravel
- Private Drive



DISCLAIMER: Maps are drawn as accurately as possible. They are intended to be a visual aid for road construction and related projects. They are subject to change based on new information and do not take the place of a formal contract.

Source: Jackson County Department of Transportation