

## 2025 Blackman Charter Township Tentative Schedule

Date Updated: 3/11/2025

Phase	Road Name	From	To	Length	Treatment	Timeframe
Phase 1	Cunningham Rd	M-50 (Clinton Rd)	Road End	0.302	HMA3.0	April - May
	Hendee Rd	Blackman Rd	M-50 (Clinton Rd)	2.400	HMA3.0	April - May
Phase 2	Barrett Rd	Elm Rd	Road End	0.290	HMA3.0	May
	Brookley Rd	M-106 (Cooper St)	Road End	0.346	HMA1.5	May
	Videto Ln	Rosehill Rd	Road End	0.200	HMA3.0	May
Phase 3	Boland St	M-106 (Cooper St)	River St	0.156	CSC3.5	May - June
	Connable St	M-106 (Cooper St)	Road End	0.081	CSC3.5	May - June
	River St	Road End	Road End	0.749	CSC3.5	May - June
	Second St	M-106 (Cooper St)	River St	0.123	CSC3.5	May - June
	Third St	M-106 (Cooper St)	Road End	0.086	CMHO3.5	May - June
Phase 4	O'Neill Dr	Airport Rd	Road End	0.438	CMHO3.5	May - June
Phase 5	Blake Rd	Elm Rd	Dettman Rd	1.080	CIPR	June
	Deweese Rd	M-106	Twp. Line	0.950	CIPR	June
	McGill Rd	Seymour Rd	Twp. Line	0.990	CIPR	June
Phase 6	Scarborough Rd	Hendee Rd	Rives Junction Rd	0.320	GSP3.5	June - July